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ESTIMATE RUN 07/07/2021

ESTIMATE SUMMARY 10:52:12

CONTID: C21794         ESTIMATE NO: 0004 PROG 2005

PCN: 21794-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ESSENTIAL CULVERT REPAIRS FY 2 PERCENT TIME:

PROJECT NO: NHPP R100-282                 

essential culvert repair FY '21

NAME OF ROAD: 0201

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

INSITUFORM TECHNOLOGIES,  LLC PAY PERIOD ENDING

17988 Edison Avenue DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CHESTERFIELD MO 63005     (636)530-8000 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 868,372.00 PARTICIPATING $ $ 2,100.00

AWARD PROJECT AMT: 801,268.00 NON-PARTICIPATING 66,177.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,420.71

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.00

WORK DAYS

WORK DAYS

51.05%

425,025.00

68,277.00

68,277.00

66,856.29

$

$

$

$

2,100.00

441,247.00

443,347.00

0.00

443,347.00

-11,731.41

0.00

431,615.59

0.00

AMOUNT DUE 431,615.59 66,856.29

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 66,856.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BOULDER, REGION 1

DOUGLAS, REGION 1 CLEAR CREEK

57.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/09/2021

02/09/2021

07/07/2021

11/12/2020

11/24/2020

12/08/2020

02/09/2021
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PCN: 21794-BID    ESTIMATE RUN 07/07/2021

PROJECT: NHPP R100-282                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Tree Trimming 0.000

0.000

202-00008  
 

0.000.000

0.00

8.000

HOUR

212.00000

0010 *Removal of Tree 10.000

0.000

202-00010  
 

5,290.0010.000

0.00

10.000

EACH

529.00000

0015 *Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

15,900.001.000

0.00

1.000

L S 

15,900.00000

0020 *Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

0.000

LF  

53.00000

0025 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

212.00000

0030 *Structure Excavation 14.000

0.000

206-00000  
 

1,484.0014.000

0.00

15.000

CY  

106.00000

0035 *Structure Backfill (Class 1) 38.000

12.000

206-00100  
 

7,400.0050.000

1,776.00

53.000

CY  

148.00000

0040 *Shoring (Area 1) 1.000

0.000

206-01781  
 

37,000.001.000

0.00

1.000

L S 

37,000.00000

0045 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

100.000

CY  

42.00000

0050 *Erosion Log Type 1 (12 Inch) 406.000

0.000

208-00002  
 

2,842.00406.000

0.00

450.000

LF  

7.00000

0055 Silt Fence 150.000

0.000

208-00020  
 

750.00150.000

0.00

200.000

LF  

5.00000
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PCN: 21794-BID    ESTIMATE RUN 07/07/2021

PROJECT: NHPP R100-282                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Aggregate Bag 88.000

0.000

208-00035  
 

792.0088.000

0.00

100.000

LF  

9.00000

0065 *Concrete Washout Structure 4.000

0.000

208-00045  
 

8,400.004.000

0.00

5.000

EACH

2,100.00000

0070 *Removal and Disposal of Sediment (Labor) 34.000

0.000

208-00103  
 

2,686.0034.000

0.00

34.000

HOUR

79.00000

0075 *Removal and Disposal of Sediment (Equipment) 20.000

0.000

208-00105  
 

2,760.0020.000

0.00

20.000

HOUR

138.00000

0080 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

15.000

HOUR

138.00000

0085 *Removal of Trash 20.000

2.000

208-00107  
 

1,738.0022.000

158.00

22.000

HOUR

79.00000

0090 *Relay Pipe (48 Inch) 12.000

0.000

210-02048  
 

6,348.0012.000

0.00

12.000

LF  

529.00000

0095 *Cement Grout (Voids) 6.400

0.100

211-02277  
 

2,405.006.500

37.00

30.000

CY  

370.00000

0100 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.050

ACRE

52,900.00000

0105 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.050

ACRE

52,900.00000

0110 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

10,600.00000
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PCN: 21794-BID    ESTIMATE RUN 07/07/2021

PROJECT: NHPP R100-282                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Deciduous Shrub (3 Gallon Container) 0.000

0.000

214-00330  
 

0.000.000

0.00

44.000

EACH

53.00000

0120 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

250.000

SY  

11.00000

0125 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

10.000

HOUR

159.00000

0130 *Wildlife Biologist 8.000

0.000

240-00000  
 

1,272.008.000

0.00

8.000

HOUR

159.00000

0135 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

159.00000

0140 *Grouted Riprap 0.000

11.000

506-00030  
 

12,100.0011.000

12,100.00

11.000

CY  

1,100.00000

0145 *Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

7.000

CY  

317.00000

0150 *Concrete Class B 3.000

0.000

601-01000  
 

4,800.003.000

0.00

3.000

CY  

1,600.00000

0155 *Concrete Class D (Wall) 1.400

8.500

601-03050  
 

18,810.009.900

16,150.00

9.900

CY  

1,900.00000

0160 *Structural Concrete Coating 0.000

23.000

601-40300  
 

1,472.0023.000

1,472.00

23.000

SY  

64.00000

0165 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

1,278.000

LB  

2.00000
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PCN: 21794-BID    ESTIMATE RUN 07/07/2021

PROJECT: NHPP R100-282                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Culvert Lining (30 Inch) 143.000

0.000

603-00030  
 

77,077.00143.000

0.00

143.000

LF  

539.00000

0175 *Culvert Lining (60 Inch)(Spray Applied) 0.000

0.000

603-00065  
 

0.000.000

0.00

585.000

LF  

211.00000

0180 Culvert Lining (66 Inch) 142.000

0.000

603-00066  
 

68,160.00142.000

0.00

142.000

LF  

480.00000

0185 *Culvert Lining (120 Inch) 0.000

0.000

603-00123  
 

0.000.000

0.00

205.000

LF  

642.00000

0190 *Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

0.000.000

0.00

0.000

LF  

53.00000

0195 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

400.000

LF  

4.00000

0200 *Safety Rail (Cable) 0.000

0.000

607-55110  
 

0.000.000

0.00

25.000

LF  

79.00000

0205 *Sign Panel (Special) 0.000

0.000

614-00037  
 

0.000.000

0.00

5.000

EACH

26.00000

0210 *Construction Surveying (Hourly) 5.000

0.000

625-00001  
 

1,060.005.000

0.00

30.000

HOUR

212.00000

0215 *Mobilization 0.600

0.400

626-00000  
 

52,300.001.000

20,920.00

1.000

L S 

52,300.00000

0220 Public Information Management (Tier IV) 33.000

0.000

626-01114  
 

1,551.0033.000

0.00

74.000

DAY 

47.00000
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PCN: 21794-BID    ESTIMATE RUN 07/07/2021

PROJECT: NHPP R100-282                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

0.000

HOUR

32.00000

0230 *Traffic Control Inspection 81.000

3.000

630-00007  
 

15,540.0084.000

555.00

85.000

DAY 

185.00000

0235 *Traffic Control Management 37.000

9.000

630-00012  
 

38,916.0046.000

7,614.00

60.000

DAY 

846.00000

0240 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

2.000

EACH

265.00000

0245 Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

17.000

EACH

23.00000

0250 Construction Traffic Sign (Panel Size B) 11.000

0.000

630-80342  
 

253.0011.000

0.00

30.000

EACH

23.00000

0255 Construction Traffic Sign (Panel Size C) 3.000

0.000

630-80343  
 

159.003.000

0.00

6.000

EACH

53.00000

0260 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

1,100.001.000

0.00

2.000

EACH

1,100.00000

0265 Portable Message Sign Panel 118.000

30.000

630-80359  
 

29,748.00148.000

6,030.00

148.000

DAY 

201.00000

0270 Drum Channelizing Device 10.000

0.000

630-80360  
 

260.0010.000

0.00

20.000

EACH

26.00000

0275 Drum Channelizing Device (With Light) (Flashing ) 2.500

0.000

630-80363  
 

65.002.500

0.00

5.000

EACH

26.00000
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PCN: 21794-BID    ESTIMATE RUN 07/07/2021

PROJECT: NHPP R100-282                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Barrier (Temporary) 40.000

0.000

630-80370  
 

1,680.0040.000

0.00

80.000

LF  

42.00000

0285 Traffic Cone 15.000

0.000

630-80380  
 

90.0015.000

0.00

30.000

EACH

6.00000

0290 Stackable Vertical Panels 3.500

0.000

630-80393  
 

91.003.500

0.00

7.000

EACH

26.00000

0295 Impact Attenuator (Temporary) 0.500

0.000

630-85010  
 

5,300.000.500

0.00

1.000

EACH

10,600.00000

0300 Mobile Attenuator 27.000

9.000

630-85041  
 

19,044.0036.000

4,761.00

50.000

DAY 

529.00000

0305 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

73,500.000

F A 

1.00000

0310 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

300.000

F A 

1.00000

0315 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0325 Added Item (Dollar)/ Price Reduction - 0.000

-5,396.000

900-00006  
 

-5,396.00-5,396.000

-5,396.00

0.000

DOL 

1.00000

CAT 441,247.0066,177.00866,272.00CURRENT AMT0200 $ $ $

CAT NO0400 CE Bid Items 

0320 Sanitary Facility 0.000

1.000

620-00020  
 

2,100.001.000

2,100.00

1.000

EACH

2,100.00000

CAT 2,100.002,100.002,100.00CURRENT AMT0400 $ $ $

$ 443,347.0068,277.00$868,372.00$CURRENT AMTPROJECT TOTAL


